

Schedule adjustment

Posted by Jeff Parker - 18 Mar 2013 15:25

Well Racers & Spectators, it gives me great pleasure to confirm rumors, dispell myths, or otherwise inform everyone that **WE WILL BE GOING 330' WITH THE CONCRETE!** Construction is set to begin on or about 4-15-13

WEATHER

PERMITTING

!

We all have to remember that we live in Upstate NY, so bear in mind that cold temperatures & concrete do not mix well.

As it stands, we will be removing the 21' of blacktop between the starting line and burnout box. That will be replaced with concrete.

The starting line, from roughly 34' behind, out to the 330' will all be new concrete 12' wide. (We have currently been using only 8')

After the concrete has been placed and cured, it will be diamond honed for flatness & texture, identical to National Event Tracks!

So strap in tight Boys & Girls!

=====

Re: Schedule adjustment

Posted by ratssass - 19 Mar 2013 16:41



:

...how far back will that push opening week?

=====
Re: Schedule adjustment

Posted by estapete - 20 Mar 2013 06:15

More than likely mid-May. Hopefully the weather will cooperate and they can start sooner.

Pete

=====

Re: Schedule adjustment

Posted by ron - 20 Mar 2013 18:05

forecasters are saying un seasonably cold april till may anyways , may all work out if its warm enough to do the work but not race safely , ☺

=====

Re: Schedule adjustment

Posted by ron - 20 Mar 2013 18:24

should post something of the sort on top of home page ☺

=====